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nccciueo Fon noonesset 

BY D A l E  

AUG 12 I993 

Ref: 8HWM-FF 

Mr. James K. Hartman 
Assistant Manager for TransitLon 

and Environmental Restoration 
Rocky Flats Office 
U.S. Department of Energy 
P.O. Box 928 

Dear Mr. Hartman: 

Gold=, Colorado 80402-0928 - -  - - 

'33 RUG i7 RT? 9 L1F; 

, 
We have received your correspon'dence dated July 21, 1993, 

requesting that the "clock" be stopped bn the schedules f o r  
Operable Units 1 through 7 until such time that the Department of 
Energy (DOE) receives and agrees to guidance on the methodology 
for  the baseline risk assessments and preparation of the RCRA 
Facilities Investigation/Remedial Investigation Reports. 
Although we agree with the general need to stop work on risk 
assessments to the extent that such work is directly related to 
the aggregation of remedial investigation (RI) data, selection of 
contaminants of concern for both e c o l o g i c a l  and human health 
baseline risk assessments, and data aggregation for exposure ~ 

assessment, we do not agree that the suspense date of June 2 1 , -  
1993, applies to all referenced operable units, nor do we belieye 
that DOE correctly invoked the Interagency Agreement ( IAG)  work 
stoppage provision. 

Although you have not invoked the stop work procedures found 
in Part 24 of the IAG, we believe that it is appropriate to do so 
and as such in accordance w i t h  Part 24_o_f_the_LAG,EP_A__andrnFI- 

:-here~-~~~st--that-the-DOE-ltop kork on the following portions - 
-- oflthe baselinelrisk-assessments Zf or;operable,unft8=1,~2,~4,=~,=6 

..- -Are-= C 1 '  *?:? x ~ ~ - . . ~ ~ : - * -  CL c*- ..-y.-.--- -2 ,,-LL ---- --- - - - - -------- and 7: *-a: :- -E- - __ 
2 -  -1-1 - - -- * - - - -3 t& --=-*--- - 1. 'Aggregation of RI data for the purpose of comparing-to,: 

,** * --- **- - - ,  --  --i - background concentrations, 
- . .  .- - -  
2. Selection of the contaxtunants of concern f o r  both 
ecological and human health baseline risk assessments, a& 

- 

- - -  
3. Aggregation of data for the purpose of conducting an=&: 

- exposure assessment. - -=-- -+-e 

..*- .m- 7- - 4 8 r, - _- - 
EPA and CDH believe that the schedule aclocka should be- 

stopped as of June-21, 1993,-for operable units 1,:2, and 7 and-* 
as of-the date of-this letter for operable units 4, 5 ,  and 6. - 
you know, the Dispute Resolution Co+ttee (DRC) has previouslyA8lf,~ 

- --- 
- %P* 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION VI11 

999 18th STREET - SUITE 500 
DENVER, COLORADO 80202-2466 

Ref: 8HWM-FF 

M r .  James K. Hartman 
Assistant Manager for Transition 

and Environmental Restoration 
Rocky Flats Office 
U.S. Department of Energy 
P.O. Box 928 
Golden, Colorado 80402-0928 

Dear Mr. Hartman: 

We have received your correspondence dated July 21, 1993, 
requesting that the "clockn be stopped on the schedules for 
Operable Units 1 through 7 until such tune that the Department of 
Energy (DOE) receives and agrees to guidance on the methodology 
for the baseline risk assessments and preparation of the RCRA 
Facilities Investigation/Remedial Investigation Reports. 
Although we agree with the general need to stop work on risk 
assessments to the extent that such work is directly related to 
the aggregation of remedial investigation (RI) data, selection of 
contaminants of concern for both ecological and human health 
baseline risk assessments, and data aggregation for exposure 
assessment, we do not agree that the suspense date of June 21, 
1993, applies to all referenced operable units, nor do we believe 
that DOE correctly invoked the Interagency Agreement (IAG) work 
stoppage provision. b 

Although you have not invoked the stop work procedures found 
in Part 24 of the IAG, we believe that it is appropriate to do so 
and as such in accordance with Part 24 of the IAG, EPA and CDH 
hereby request that the DOE stop work on the following portions 
of the baseline risk assessments for operable units 1, 2,  4, 5 ,  6 
and 7 :  

I 

, 

, 

1. Aggregation of RI data for the purpose of comparing to 
background concentrations, 

2. Selection of the contaminants of concern for both 
ecological and human health baseline risk assessments, and 

3. Aggregation of data for the purpose of conducting an 
exposure assessment. 

EPA and CDH believe that the schedule ncclockn should be 
stopped as of June 21, 1993, for operable units 1, 2, and 7 and 
as of the date of this letter for operable units 4, 5, and 6. As 
you know, the Dispute Resolution Codttee (DRC) -has previously 
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agreed to stop specific portions of the risk assessment work for 
operable unit 3 as of July 23, 1993 (See EPA's July 23, 1993 
letter to CDH and DOE). 
work is necessary until such time as an agreement is reached 
among the parties to the IAG on how the above issues as well as 
the statistical comparisons of RI data to background data will be 
resolved and implemented. We believe that if the above portions 
of work are allowed to proceed without agreement on background 
comparisons and selection of contaminants of concern, the remedy 
selection process is likely to be adversely impacted. 

EPA and CDH believe that stoppage of 

EPA and CDH expect that DOE will exercise diligence in 
achieving agreement among the parties on these issues. We 
believe that all parties must strive to reach this agreement 
within two months. 
assessment, including but not lunited to, data evaluation, 
identification of exposure scenarios, selection of exposure 
parameters, and ecological effects assessment will proceed as 
scheduled. However, once these issues are resolved, DOE shall 
evaluate and submit to EPA and CDH the impact to the above listed 
operable unit schedules associated with the diligent resolution 
of these issues in order to extend affected schedules pursuant to 
Part 42 of the IAG. 

We expect that other portions of the risk 

In your letter, you identified as an issue the "inclusion of 
non-waste management related activities." We are not clear what 
is meant by this reference. DOE is responsible under CERCLA for 
responding to the release of hazardous substances in the 
environment on DOE'S facility and is resnonsible under RCRA for 
responding to the release of- hazardous waste or constituents. 
CERCLA defines the term facility very broadly. If DOE does not 
intend to respond to hazardous substance or hazardous constituent 
releases associated with Rocky Flats, we need to discuss and 
resolve this issue immediately. 

Pursuant to paragraph 163 of Part 24 of the IAG, work 
affected by this stoppage will immediately be discontinued for a 
period of up to five business days pending concurrence by the 
DRC. The DRC is to confer and meet as necessary during the five 
day period to attempt to concur on the need to stop work and the 
mechanism to re-start the work when it is appropriate to do so. 
Please contact Ms. Sowinski and Mr. Duprey at (303) 692-3359 and 
(303) 294-1720, respectively, to discuss the work stoppage and 
determine whether the DRC needs to meet formally to concur on 
this action. 

Sincerely, rr) 

/Z l&L obert . Duprey, Director 
Hazardous Waste Confrol Program Hazardous Waste- Management Division 
Colorado Department of Health Environmental Protection Agency 
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